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SECTION 1 - SPECIAL CLAUSES

1.  COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK:  The Contractor
shall be required to commence work under this contract within 10 calendar days
after the date of receipt by him/her of Notice to Proceed, to prosecute said
work diligently and to complete the entire work ready for use not later than
60 calendar days after the date of receipt by him of notice to proceed.  All
dredging shall be completed within 60 days of Notice to Proceed.  Due to
environmental concerns, dredging is permitted between October 15 and February
15.  If an extension of time is granted to complete the remaining work during
the next succeeding environmentally acceptable dredging period as noted above,
additional mobilization and demobilization as a result of time extensions
granted under this contract shall be the responsibility of the Contractor. 
Liquidated damages will not be charged during the environmental constraint
period of February 16 through October 14.  Should the total quantity of
material to be paid for and actually removed under the contract exceed the
limit established in the Special Contract Requirement VARIATIONS IN ESTIMATED
QUANTITY, additional time will be allowed at the rate of one calendar day for
each 1,000 cubic yards in excess of the established limit.  The time stated
for completion shall include final clean-up of the premises.

2.  ESTIMATED QUANTITIES:  The total estimated quantities of material
necessary to be removed from within the specified limits, as shown on the
contract drawings exclusive of allowable overdepth, to complete the work is
19,273 cubic yards place measurement.  The maximum amount of allowable
overdepth dredging is estimated to be 16,118 cubic yards place measurement.

3.  PHYSICAL DATA:  Information and data furnished or referred to below
are furnished for information only and it is expressly understood that the
Government will not be responsible for any interpretation or conclusion drawn
therefore by the Contractor.

(a) The indications of physical conditions indicated on the contract
drawings and in the specifications are the result of site investigations by
surveys and/or probing.  This project has previously been maintained at a
required depth of 6 feet.

(b) Weather Conditions:  Complete weather records and reports may be
obtained from the U.S. Weather Bureau.  The Contractor shall satisfy himself
as to the hazards likely to arise from weather conditions during the dredging
period.  The site of work is exposed, and suspension of work may at times be
necessary during extreme storm periods.  Tidal currents may have an adverse
effect on dredging operations.  The mean range tide is 2.0 foot, with greater
fluctuations occurring during high winds and storm periods.

(c) Transportation Facilities:  The Contractor shall make his own
investigation of transportation facilities in the vicinity of the work.

(d) Conditions of Channel:  The best information available as to the
present conditions of the Federal channel in Occoquan River is shown on the
contract drawings.  The Contractor shall coordinate with the local utility
companies for locations of under water utility cables which will obstruct
dredging operation.  The Contractor shall report any possible obstructions to
the Contracting Officer for instruction prior to starting work.

(e) Channel Traffic:  Channel traffic consists of commercial vessels,
commercial seafood boats, recreational craft, etc. and may cause minor delays
to the dredging operations.
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(f) Obstruction of Channel:  The Government will not undertake to keep
the channel free from vessels or other obstructions, except to the extent of
such regulations, if any, as may be prescribed by the Secretary of the Army,
in accordance with the provisions of Section 7 of the River and Harbor Act
approved 8 August 1917.  The Contractor shall be required to conduct the work
in such manner as to obstruct navigation as little as possible, and in case
the Contractor's plant so obstructs the channel as to make difficult or
endanger the passage of vessels, said plant shall be promptly moved on the
approach of any vessels to such an extent as may be necessary to afford a safe
practicable passage.  Upon completion of the work the Contractor shall
promptly remove his plant, including ranges, buoys, piles, and other marks
placed by him under the contract in navigable waters or on shore.

(g) Navigation Aids:  The Contractor shall not relocate or move any aids
to navigation that have been established by the U.S. Coast Guard.  If it
becomes necessary to have any aid to navigation moved by the Contractor in
order to complete dredging operations under this contract, the Contractor
shall notify the Commander AON, Fifth U.S. Coast Guard District, Office of
Aids to Navigation, Portsmouth, Virginia 23705, ATTN:  Mr. John Walters (757)
398-6360, in writing with a copy to the Contracting Officer or his authorized
representative not less than 30 days prior to such need for movement.  The
Contractor shall notify the U.S. Coast Guard of the approximate time the
navigation aid may be relocated to its original position.

(h) Laying of Submerged Pipe Lines and Obstruction of Channel:  Should
it become necessary in the performance of this contract to use a submerged
pipeline across a navigable channel the Contractor shall notify the
Contracting Officer in writing to be received in the District Office at least
15 working days prior to the desired closure date.  This notification shall
furnish the following:

  (1) Location (Channel Centerline Stationing) and depth (over the top
of the pipeline) at which the submerged line will be placed.

  (2) The desired length of time the channel is to be closed.

  (3) The date and hour placement or removal will commence.

  (4) The date and hour of anticipated completion.

(i) Notice To Mariners: Should the Contractor, during dredging
operations, encounter any objects on the channel bottom which could be a
hazard to navigation, he shall immediately notify the Contracting Officer or
his authorized representative as to the location of said object and any other
pertinent information necessary for the Contracting Officer or his authorized
representative to put out a Notice to Mariners.

(j) Bridge-to-Bridge Radio Communication:

The Contractor is required to monitor both channels 13 and 16.

Channel 13:  The master, operator, or designated pilot of the vessel must
maintain a listening watch on the designated bridge-to-bridge frequency while
underway on the navigable waters of the United States. The designated
frequency is VHF-FM Channel 13.  The person maintaining the watch also must be
able to communicate in English.
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Channel 16:  In addition to the Channel 13 watch, vessels must keep a
continuous watch on VHF-FM Channel 16 (International Distress and Calling
Channel) while underway, except when transmitting or receiving traffic on
other VHF-FM channels (e.g., vessels may switch to other channels to pass
traffic, listen to weather reports, etc.) or when participating in and
monitoring a VTS channel. While not required to have a VHF-FM radio onboard
(Voluntary Ship Stations), vessels not subject to the bridge-to-bridge
regulations must maintain a watch on Channel 16 whenever the radio, if
onboard, is operating (i.e., energized) and is not being used to communicate
on other channels.

(k) Notification of the Coast Guard:  Prior to commencement of work on
this contract, the Contractor shall notify the Commander, Fifth U.S. Coast
Guard District of his intended operations to dredge and request that it be
published in the Local Notice to Mariners.  This notification must be given in
sufficient time so that it appears in the Notice to Mariners at least one week
prior to the commencement of this dredging operation.

4.  LAYOUT OF WORK:  CENABEN 1984 APR

4.1 The Contractor shall be responsible for the layout of his work.  The
Government will furnish the channel centerline coordinates and bearings at the
beginning point, at each point where the channel changes direction, and at the
ending point; and the channel toe coordinates and bearings of both sides of
the channel at the beginning point, at each point where the channel changes
direction, and at the ending point.  The Government will furnish the
coordinates and the monument descriptions of the existing horizontal and
vertical control within the project area. The Contractor shall be responsible,
by utilizing this data, to dredge within the dredging prisms that are shown on
the contract drawings.  The Contractor shall maintain, preserve, repair or
replace, at his own expense, any gages or location markers that are lost,
damaged or destroyed for any reason subsequent to their initial establishment
by the Contracting Officer until authorized to remove them.  The Contractor
may, at his option, establish offset stakes, back-up stakes, and gages to be
utilized in re-establishing any baseline, ranges and gages that are lost,
damaged or destroyed.  The contract completion time will not be increased due
to work delays that result from the failure of the Contractor to maintain,
repair or replace the Government established baselines, ranges and gages. 

4.2 The Contractor shall give the Contracting Officer or his authorized
representative adequate advance notice of the commencement of work in order to
assure the timely completion of the before dredging survey and the
establishment of necessary dredging layouts.  The notice shall be furnished at
least 15 days prior to mobilization of the dredge plant to the work site.  It
is understood that the survey made in response to this notice will constitute
the before dredging survey and any subsequent surveys occasioned through
Contractor delays may be charged against the Contractor at a rate of $1,200.00
per day.  If the Contractor fails to provide adequate advance notice, the
Contracting Officer will not be responsible for any delays in the commencement
of work caused by incomplete dredging layouts.

4.3 Datum and Bench Marks:  The plane of reference MLLW (NOS), mean
lower low water as established by National Ocean Survey, shall be used in
these specifications for dredging operations.

4.4 Horizontal Control:  Horizontal control data will be provided to the
Contractor on request.  This request should be made to the Hydrographic Survey
Section, Navigation Branch, point of contact Steve Golder at (410) 962-6031 or
the alternate is Scott Bunting at (410) 962-6063.
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5.  SIGNAL LIGHTS:

5.1 The Contractor shall display lights and conduct his operations in
accordance with the General Regulations of the Department of the Army and of
the Coast Guard governing lights and day signals to be displayed by towing
vessels with tows on which no signals can be displayed, vessels working on
wrecks, dredges, and vessels engaged in laying cables or pipe or in submarine
or bank protection operations, lights to be displayed on dredge pipe lines,
and day signals to be displayed by vessels of more than 65-feet in length
moored or anchored in a fairway or channel, and the passing by other vessels
of floating plant working in navigable channels, as set forth in Commandant
U.S. Coast Guard Instruction M16672.2, Navigation Rules:  International-Inland
(Comdtinst M16672.2), or 33 CFR 81 Appendix A (International) and 33 CFR 84
through 33 CFR 89 (Inland) as applicable.  (DAEN-PRP-1984 JUL)

6.  ACCOMMODATIONS AND MEALS FOR INSPECTORS:  (1965 APR OCE)

6.1 Omit

6.2 If the Contractor maintains on this work establishment for the
subsistence of his own employees, he shall, when required, furnish to
inspectors employed on the work and to all Government agents who may visit the
work on official business, meals of a quality satisfactory to the Contracting
Officer.  The meals furnished will be paid for by the Government at a rate of
$3.50 per person for each meal.

7.  CONTRACTOR QUALITY CONTROL:  Contractor Quality Control is the means
by which the Contractor verifies that his construction/dredging complies with
the requirements of the contract specifications.  Contractor Quality Control
shall be adequate to cover all construction/dredging operations including both
onsite and offsite fabrication and will be keyed to the proposed
construction/dredging sequence.

7.1 General:  The Contractor shall provide and maintain an effective
quality control program that complies with the Special Contract Requirement
INSPECTION OF CONSTRUCTION.  The Contractor's Quality Control Program through
inspection, testing, equipment/system operation, and reporting shall
demonstrate and document the extent of compliance of all work with the
standards and quality established by the contract documents.  Inspection and
test reports shall make reference to specific drawing and/or specification
requirements and shall state inspection/test procedures with both expected and
actual results.

The burden-of-proof of contract compliance is placed on the Contractor and not
assumed by the Government.  The Contractor's Quality Control will not be
accepted without question.

7.2 Quality Control Plan:  Within 7 calendar days after receipt of
Notice to Proceed the Contractor shall furnish his Quality Control Plan and
three copies thereof to the Contracting Officer or his authorized
representative for review and approval. The plan shall cover in detail each
feature of the project including dredging and disposal operations.  Copies of
the Quality Control Plan shall be made available on the dredge and at the
disposal area.  The Quality Control Plan the Contractor proposes to implement
shall identify the personnel, procedures, instructions, records, and forms,
and as a minimum, shall include:

  (a) A description of the quality management organization.
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  (b) The number, classifications, qualifications, duties,
responsibilities and authorities of personnel.  A copy of the letter signed by
an authorized official of the firm, which describes the responsibilities and
delegates the authorities of the system manager, shall be furnished.

  (c) Procedures for processing reports, samples and other submittals.

  (d) Quality control activities to be performed, including those of
subcontractors.

  (e) Compliance inspections recorded on the Daily Quality Control
Report and the Dredging Report, a sample of which is shown at the end of these
specifications.

Construction or dredging will be permitted to begin only after approval of the
Quality Control Plan, or approval of that portion of the plan applicable to
the particular feature of work to be started.

As an additional measure to the implementation of the Quality Control Plan,
the Contractor shall meet with representatives of the Contracting Officer as
soon as practicable after receipt of Notice to Proceed and before start of
construction or dredging to discuss the Contractor's quality control system. 
The meeting shall develop a mutual understanding relative to details of his
Quality Control Program including the forms for recording the quality control
operations;  control activities, testing, administration of the system for
both onsite and offsite, and the interrelationship of Contractor and
Government control and surveillance.  Minutes of the meeting shall be
prepared, signed by both the Contractor and the Contracting Officer or his
authorized representative and shall become a part of the contract file.  There
may also be occasions when subsequent conferences will be called to reconfirm
understandings.

7.2.1 Notification of Changes:  After approval of the Quality Control
Plan, the Contractor shall notify the Contracting Officer or his authorized
representative in writing of any proposed change.

7.2.2 Work Deficiencies:  The Contractor shall not build upon or conceal
any work containing uncorrected defects.  If deficiencies indicate that the
Contractor's quality control system is not adequate or does not produce the
desired results, corrective actions in both the quality control system and the
work shall be taken by the Contractor.  If the Contractor does not promptly
make the necessary corrections, the Contracting Officer may issue an order
stopping all or any part of the work until satisfactory corrective action has
been taken.  Payment for deficient work will be withheld until work as been
satisfactorily corrected or other action is taken pursuant to the Special
Contract Requirement INSPECTION OF CONSTRUCTION.

If the above does not obtain effective improvement in the Contractor's quality
control system, the Contracting Officer or his authorized representative may
direct changes be made in the quality control system and/or organization,
including but not limited to the removal and replacement of unsatisfactory
quality control representatives at any level or the addition of quality
control personnel or services.  Any additional cost to the Government for
providing quality control services that are not satisfactorily performed by
the Contractor, will be deducted from payment due the Contractor.



NEW WORK DREDGING, OCCOQUAN RIVER, FAIRFAX AND PRINCE WILLIAM COUNTIES, VIRGINIA

SECTION 1   Page 6

If recurring deficiencies in an item or items indicate that the quality
control system is not adequate, such corrective actions shall be taken as
directed by the Contracting Officer or his authorized representative.

7.3 Quality Control Organization:

7.3.1 System Manager:  The Contractor shall identify an individual
within his organization at the site of the work, who shall be responsible for
overall management and have the authority to act in all Contractor quality
control matters for the Contractor.

7.3.2 Personnel:  A staff shall be maintained under the direction of the
system manager to perform all quality control activities.  The actual strength
of the staff during any specific work period may vary to cover work phase
needs, shifts, and rates of dredging.  At least one full-time Contractor
quality control person fully alert and awake shall be present on the disposal
area at all times pumping operations are in progress.  The personnel of this
staff shall be fully qualified by experience and technically trained to
perform their assigned responsibilities.

7.4 Control:  The Contractor's quality control system shall include at
least the following three phases of control and management for definable
features of work:

  (a) Preparatory:  Twenty-four hours in advance of beginning any
definable features of work, the Contractor's quality control manager shall
review with the Government inspector(s) the applicable provisions of the
specifications and Quality Control Plan and confirm the methods to assure
compliance.

  (b) Initial:  This phase of control must be accomplished at the time
of arrival of disposal area and dredging personnel on site to accomplish a
definable feature of work and at any time new workmen or crews arrive for
assignment to the work.  The Contractor's control system must permit the
transfer of information on quality requirements specified in this contract to
each workman before he starts, demonstration from each workman that he can
provide the specified quality of work, and motivate him to continue.  It is
also during this phase that control testing to prove the adequacy of the
Contractor's control procedures shall be initiated and verified.  The
Contracting Officer or his authorized representative shall be notified at
least 24 hours in advance of each initial activity.

  (c) Follow-up:  The follow-up phase shall be performed continuously to
verify that control procedures are providing an end product which complied
with contract requirements.  Adjustments to control procedures may be required
based upon the results of this phase and compliance inspections.

7.5 Completion:  At the completion of the work, the Contractor's quality
control representative shall conduct a joint completion review with the
Government inspector(s).  During this review the work shall be examined,
quality control shall be reviewed, and a list shall be developed of work not
properly completed or not conforming to plans and specifications.  This list
shall be included in the quality control documentation with an estimated date
for correction of each deficiency.  The Contractor shall make sure that
deficiencies have been corrected prior to the specified completion date. 
Payment will be withheld for defective or deficient features until they are
satisfactorily corrected except as otherwise provided in the Special Contract
Requirement INSPECTION OF CONSTRUCTION.
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7.6 Quality Control Records:

7.6.1 The Contractor shall maintain current records, on an appropriate
approved form, of quality control operations, activities, and tests performed
including the work of suppliers and subcontractors.  These records shall
include factual evidence that the required activities or tests have been
performed, including but not limited to the following:

  (a) Type and number of control activities and compliance inspections.

  (b) Results of control activities or inspections.

  (c) Nature of defects, causes for rejection, etc.

  (d) Proposed remedial action.

  (e) Corrective actions taken.

7.6.2 These records shall cover both conforming and defective or
deficient features and shall include a statement that supplies and materials
incorporated in the work comply with the contract.  The Contractor shall
submit legible, daily quality control reports to the Government inspector on
the day following the report period.  The records shall cover development of
the disposal area(s), related piping, and dredging performed during the time
period for which the records are furnished.  These records shall be verified
by person so designated by the Contractor.  Failure to follow these procedures
will be considered a breach of the Quality Control Program and portions of the
progress payment may be withheld until it is demonstrated by the Contractor
that the construction activities covered by the delinquent reports meet the
requirements of the plans and specifications.

7.7 Measurement and Payment:  No separate measurement and payment will
be made for the work performed in Contractor Quality Control, specified
herein, and all costs in connection therewith shall be considered a subsidiary
obligation of the Contractor, and shall be included in the overall cost of the
work.

8.  EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE (EFARS
52.0231.5000 (OCT 1995))

  (a)  This clause does not apply to terminations.  See 52.249-5000,
Basis for settlement of proposals and FAR Part 49.

  (b)  Allowable cost for construction and marine plant and equipment in
sound workable conditions owned or controlled and furnished by a contractor or
subcontractor at any tier shall be based on actual costs data for each piece
of equipment or groups of similar serial and services for which the government
can determine both ownership and operating costs from the Contractor’s
accounting records.  When both ownership and operating costs can not be
determined for any piece of equipment or groups of similar serial or series
equipment from the Contractor’s accounting records, costs for that equipment
shall be based upon the applicable provisions of EP1110-1-8 Construction
Equipment Ownership and Operating Expenses Schedule, Region East.  Working
conditions shall be considered to be average for determining equipment rates
using the schedule unless specified otherwise by the contracting officer.  For
equipment not included in the schedule, rates for comparable pieces of
equipment may be used or a rate may be developed using the formula provided in
the schedule.  For forward pricing, the schedule in effect at the time of
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negotiations shall apply.  For retroactive pricing, the schedule in effect at
the time the work was performed shall apply.

  (c)  Equipment rental costs are allowable, subject to the provisions
of FAR 31.105(d) (ii) and Far 31.205-36.  Rates for equipment rented from an
organization under common control, lease-purchase arrangements, and sale-
leaseback arrangements, will be determined using the schedule, except that
actual rates will be used for equipment leased from an organization under
common control that has an established proactive of leasing the same or
similar equipment to unaffiliated leasees.

  (d)  When actual equipment costs are proposed and the total amount of
the pricing action exceeds the small purchase threshold, the contracting
officer shall request the Contractor to submit either certified cost or
pricing data, or partial/limited data, as appropriate.  The data shall be
submitted on Standard Form 1411, Contract Pricing Proposal Cover Sheet. 
CENAB-CT/SEP 95 (EFARS 52.231-5000)

9.  SAFETY:

9.1 General:  The Contractor shall comply with the Contract Clause
ACCIDENT PREVENTION.  EM 385-1-1, November 2003, subject:  Safety and Health
Requirements Manual, is a part of these specifications.

9.1.1:  The Contractor shall comply with the provisions of EM 385-1-1. 
If the Contractor is a currently accepted participant in the Dredging
Contractors of America (DCA)/United States Army Corps of Engineers (USACE)
Dredging Safety Management Program (DSMP), as determined by the DCA/USACE
Joint Committee, and holds a current valid Certificate of Compliance for both
the Contractor Program and the Dredge(s) to be used to perform the work
required under this contract, the Contractor may, in lieu of the submission of
an Accident Prevention Plan (APP),

(1) make available for review, upon request, the Contractor's current
Safety Management System (SMS) documentation,

(2) submit to the Contracting Officer the current valid Company
Certificate of Compliance for its SMS,

(3) submit the current dredge(s) Certificate of Compliance based on
third party audit, and

(4) submit for review and acceptance, site-specific addenda to the SMS
as specified in the solicitation.

9.2 Accident Prevention Program:  Within 7 calendar days after receipt
of Notice to Proceed the Contractor shall furnish his Accident Prevention
Program and three copies thereof to the Contracting Officer or his authorized
representative for review and approval.  The program shall be prepared in the
following format:

  (a) Administrative Plan

  (b) Job Hazard Analysis

  (c) A copy of company policy statement of accident prevention and any
other guidance statements normally provided new employees.

  (d) When marine plant and equipment are in use the Contractor shall
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assure that oil transfer operations to or from his plant comply with all
Federal, State, county, and Municipal laws, codes and regulations.  Particular
attention is invited to 33 CFR Subchapter 0, POLLUTION.  The Contractor shall
incorporate in his accident prevention program, submitted in compliance with
Contract Clause ACCIDENT PREVENTION, sufficient information to demonstrate
that all fuel transfers will be made in accordance with 33 CFR 156 and any
other applicable laws, codes and regulations.  (CENABEN 1984 APR)

  (e) The Contractor shall not commence physical work at the project
site until the program has been approved by the Contracting Officer or his
authorized representative.  As an additional measure to implementation of the
Accident Prevention Program, the Contractor shall meet with representatives of
the Contracting Officer as soon as practicable after receipt of Notice to
Proceed and before start of work to discuss and develop a mutual understanding
relative to administration of the overall safety program.  Minutes of the
meeting shall be prepared, signed by the Contractor and the Contracting
Officer or his authorized representative.  At the Contracting Officer's
discretion, the Contractor may submit his Job Hazard Analysis only for the
phases of construction.  All remaining phases shall be submitted and accepted
prior to the beginning of work in each phase.  EM 385-1-1, Section 1.

9.3 Accident Investigation and Reporting:  Accidents shall be
investigated by immediate supervisor of the employee(s) involved and reported
to the Contracting Officer or the Government inspector within one working day
after the accident.  Paragraph 01.D, EM 385-1-1.

  (a) The Contractor shall insure that all accidents which involve loss
of life, occupational disease of the employee, injury incapacitating any
person for normal work beyond the day of injury, or damage to property,
materials, supplies, or equipment, of $1,000.00 or more, and which relate to
the dredge, any attendant plant, the dredge working area, or the disposal
area, shall be recorded, investigated, and reported to the Contracting Officer
or his authorized representative.

  (b) Each accident shall be verbally reported to the Government
inspector at the earliest practicable time, but within 24 hours.  Each
accident involving loss of life or traumatic injury to any person shall be
reported to the Government inspector verbally, telephonically, or by radio
immediately.

  (c) The Contractor shall promptly investigate each accident and submit
a written, signed report on ENG Form 3394 to the Government inspector within
48 hours.

  (d) A factual record of each accident shall be entered in the
Contractor's official daily log book.

9.4 Daily Inspections:  The Contractor shall institute a daily
inspection program to assure all safety requirements are being fulfilled. 
Reports of daily inspections shall be maintained in the Contractor's official
daily log book.  The reports shall be records of the daily inspections and
resulting actions.  Each report shall include, as a minimum, the following:

  (a) Phase(s) of construction underway during the inspection.

  (b) Locations of areas inspections were made.

  (c) Results of inspection, including nature of deficiencies observed
and corrective actions taken, or to be taken, date, and signature of the
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person responsible for its contents.

9.5 Means of Escape for Personnel Quartered or Working on Floating
Plant:  Two means of escape shall be provided for assembly, sleeping, and
messing areas on floating plants.  For areas involving 10 or more persons,
both means of egress shall be through standard size doors opening to different
exit routes.  Where 9 or fewer persons are involved, one of the means of
escape may be a window (minimum dimensions 24-inch by 36-inch) which leads to
a different exit route.  EM 385-1-1, Section 19.

9.6 Emergency Alarms and Signals:

9.6.1 Alarms.  Emergency alarms shall be installed and maintained on all
floating plant requiring a crew where it is possible for either a passenger or
crewman to be out of sight or hearing from any other person.  The alarm system
shall be operated from the primary electrical system with standby batteries on
trickle charge that will automatically furnish the required energy during an
electrical-system failure.

9.6.2 Signals:

  (a) Fire Alarm Signals:  The general fire alarm signal shall be in
accordance with paragraph 97.13-15b of the Coast Guard Rules and Regulations
for Cargo and Miscellaneous Vessels, Subchapter I, 1 Sep 77 (CG 257)

  (b) Abandon Ship Signals:  The signal for abandon ship shall be in
accordance with paragraph 97.13-15c of referenced cited in (a) above.

  (c) Man-Overboard Signal:  Hail and pass the word to the bridge.  All
personnel and vessels capable of rendering assistance shall respond.

9.7 Mooring Lines:  Eye loops on mooring lines shall be equipped with
brackets or handling ropes to protect the hands of deckhands.

10.  FUEL USAGE:  The Contractor shall furnish the  Contracting Officer
a report, to be received on or before the last day of the calendar month,
listing the totals of fuels consumed by the dredging plant and supporting
vessels.  The report shall list the quantities of different fuels separately.
 The report shall cover the period from the 25th of the preceding month to the
25th of the current month.  This information may be included in the
Contractor's Daily Report of Operations.

11.  ENVIRONMENTAL LITIGATION:  (1974 NOV OCE)

  (a) If the performance of all or any part of the work is suspended,
delayed, or interrupted due to an order of a court of competent jurisdiction
as a result of environmental litigation, as defined below, the Contracting
Officer, at the request of the Contractor, shall determine whether the order
is due in any part to the acts or omissions of the Contractor or a
Subcontractor at any tier not required by the terms of this contract.  If it
is determined that the order is not due in any part to acts or omissions of
the Contractor or a Subcontractor at any tier other than as required by the
terms of this contract, such suspension, delay, or interruption shall be
considered as if ordered by the Contracting Officer in the administration of
this contract under the terms of the Contract Clause SUSPENSION OF WORK.  The
period of such suspension, delay or interruption shall be considered
unreasonable, and an adjustment shall be made for any increase in the cost of
performance of this contract (excluding profit) as provided in that clause,
subject to all the provisions thereof.
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  (b) The term "environmental litigation", as used herein, means a
lawsuit alleging that the work will have an adverse effect on the environment
or that the Government has not duly considered, either substantively or
procedurally, the effect of the work on the environment. 

12. WORK ON WEEKENDS, HOLIDAYS AND NIGHTS:  When the Contractor elects
to work on weekends, holidays or nights, notice of his intention to do so
shall be given to the Contracting Officer and the County Landfill Officials,
within a reasonable time in advance thereof, for approval.  For the purpose of
inspection during night operation, if the Contractor elects to do so, the
Contractor shall provide, at his own expense, two light towers equipped with a
3 KW generator (minimum) at the dredged material placement site.  Each light
tower shall have metal halide bulbs (1000 watt) or equivalent, capable of
giving off a minimum of 200,000 lumens.  No work will be permitted after dusk
without the aid of both light towers.

13.  RADIO COMMUNICATIONS:  At all times pumping operations are in
progress, the Contractor is responsible and required to provide any and all
equipment necessary to maintain 24-hour oral communication between the dredge
operator, Quality Control System Manager, and the Corps of Engineers'
inspector on site.  For this purpose, the Contractor shall provide and
maintain at his expense a marine band walkie-talkie radio for use by the
Government inspector(s).  The Contractor is responsible for any and all
circumstances not conforming to the plans and specifications resulting from
the inadequate operation of the equipment.

14.  PROGRESS SCHEDULING AND REPORTING:  (JUN 1975) In accordance with
the Contract Clauses, the Contractor, shall within 5 days or as otherwise
determined by the Contracting Officer, after date of commencement of work,
submit for approval a practicable progress schedule showing the manner in
which he intends to prosecute the work.  ENG Form 2454 ("Construction Progress
Chart") will be furnished upon request for use in preparing this schedule.  If
a Contractor form is used, the same information as shown in the ENG Form 2454
shall be provided.  Preparation and updating of the schedule shall be as
follows:

14.1 Preparation:  The progress schedule shall be prepared in the form
of time-scaled summary network diagram graphically indicating the sequence
proposed to accomplish each work activity or operation, and appropriate
interdependencies between the various activities.  The chart shall show the
starting and completion dates of all activities on a linear horizontal time
scale beginning with the dates of Notice to Proceed and indicating calendar
days to completion.  Each activity in the construction shall be represented by
an arrow and shall have a beginning and ending node (event).  The entire
project shall have only one beginning node and one ending node.  The
arrangement of arrows shall be such that they flow from the left to right. 
Each arrow representing an activity shall be annotated to show the activity
description, duration and cost.  The Contractor shall indicate on the chart
the important work activities that are critical to the timely overall
completion of the project.  Key dates for important features or portions of
work features are milestone dates and shall be so indicated on the chart. 
Based on this chart, the Contractor shall prepare an earnings-time curve (S
Curve) showing the rate of progress in terms of money and percent completion.
 Schedule progress may not include the value of materials or equipment
delivered to the job site but not yet incorporated into the work.  This
schedule shall be the medium through which the timeliness of the Contractor's
construction effort is appraised.
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14.2 Updating:  The Contractor shall update the schedule by entering
actual progress thereon at monthly intervals.  The status of activities
completed or partially completed as of the end of each period shall be shown,
as well as the percentage of work completed.  In computing actual progress,
the value of material and equipment on site but not incorporated into the work
may not be considered.  When changes are authorized that result in contract
time extensions, the Contractor shall submit a modified chart for approval by
the Contracting Officer.  The Contract Clause SCHEDULES FOR CONSTRUCTION
CONTRACTS with reference to overtime, extra shifts, etc., may be invoked when
the Contractor fails to start or complete work activities or portions of same
by the date indicated on the approved progress chart, or when it is apparent
to the Contracting Officer from the Contractor's actual progress that these
dates will not be met.  (CENABCO-E)

15.  CONTINUITY OF WORK:  No payment will be made for work done in any
area designated by the Contracting Officer until the full depth required under
the contract is secured in the whole of such area, unless prevented by ledge
rock, nor will payment be made for excavation in any area not adjacent to and
in prolongation of areas where full depth has been secured except by decision
of the contracting officer.  Should any such nonadjacent area be excavated to
full depth during the operations carried on under the contract, payment for
all work therein may be deferred until the required depth has been made in the
area intervening.  The Contractor may be required to suspend dredging at any
time when for any reason the gages or ranges cannot be seen or properly
followed.

16.  MISPLACED MATERIAL:  Should the Contractor during the progress of
the work, lose, dump, throw overboard, sink, or misplace any material, plant
machinery, or appliance, which in the opinion of the Contracting Officer may
be dangerous to or obstruct navigation, the Contractor shall recover and
remove the same with the utmost dispatch.  The Contractor shall give immediate
notice, with description and location of such obstructions, to the Contracting
Officer or inspector, and when required shall mark or buoy such obstructions
until the same are removed.  Should he refuse, neglect, or delay compliance
with the above requirements, such obstructions may be removed by the
Contracting Officer, and the cost of such removal may be deducted from any
money due or to become due to the Contractor, or may be recovered under his
bond.  The liability of the Contractor of the removal of a vessel wrecked or
sunk without fault or negligence shall be limited to that provided in Section
15, 19, and 20 of the River and Harbor Act of March 3, 1899 (33 U.S.C. 410 et
seq.).

17.  INSPECTION:  The Government inspector(s) will direct the
maintenance of the gauges, ranges, location marks and limit marks in proper
order and position;  but the presence of the Government inspector(s) shall not
relieve the Contractor of responsibility for the proper execution of the work
in accordance with the specifications.  The Contractor shall be required:

  (a) To furnish, on the request of the Contracting Officer, any
Government inspector, or authorized representative, the use of such boats,
boatmen, laborers, and material forming a part of the ordinary and usual
equipment and crew of the dredging plant as may be reasonably necessary in
inspecting and supervising the work.  However, the Contractor will not be
required to furnish such facilities for the surveys prescribed in the Special
Clause FINAL EXAMINATION AND ACCEPTANCE.

  (b) To furnish, on the request of the Contracting Officer, any
Government inspector, or authorized representative, suitable transportation
from all points on shore designated by the Contracting Officer to and from the
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various pieces of plant, and to and from the disposal site.

  (c) Should the Contractor refuse, neglect, or delay compliance with
these requirements, the specific facilities may be furnished and maintained by
the Contracting Officer, and the cost thereof will be deducted from any
amounts due or to become due the Contractor.

18.  FINAL EXAMINATION AND ACCEPTANCE:

  (a) As soon as practicable after the completion of the entire work or
any section thereof (if the work is divided into sections) as in the opinion
of the Contracting Officer or his authorized representative will not be
subject to damage by further operations under the contract, such work will be
thoroughly examined at the cost and expense of the Government by sounding or
by sweeping, or both, as determined by the Contracting Officer or his
authorized representative.  Should any shoals, lumps, or other lack of
contract depth be disclosed by this examination the Contractor shall be
required to remove same by dragging the bottom or by dredging at the contract
rate for dredging, but if the bottom is soft and the shoal areas are small and
form no material obstruction to navigation, the removal of such shoal may be
waived by the discretion of the Contracting Officer or his authorized
representative.  The Contractor or his authorized representative will be
notified when soundings and/or sweepings are to be made, and will be permitted
to accompany the survey party.  When the area is found to be in a satisfactory
condition, it will be accepted finally.  Should more than two sounding or
sweeping operations by the Government over an area be necessary by reason of
work for the removal of shoals disclosed at a prior sounding or sweeping, the
cost of such third and any subsequent sounding or sweeping operations will be
charged against the Contractor at the rate of $1,200.00 per day for each day
in which the Government plant is engaged in sounding or sweeping and/ or is
enroute to or from the site or held at or near the said site for such
operations.

  (b) Final acceptance of the whole or a part of the work and the
deductions or corrections of deductions made thereon will not be reopened
after having once been made, except on evidence of collusion, fraud, or
obvious error, and the acceptance of a completed section shall not change the
time of payment of the retained percentages of the whole or any part of the
work.

19.  SHOALING:

19.1 If, before the contract is completed, shoaling occurs in any
section previously accepted, including shoaling in the finished channel,
because of the natural lowering of the side slopes, redredging at contract
price, within the limit of available funds, may be done if agreeable to both
the Contractor and the Contracting Officer.

19.2 If before dredging survey indicates shoaling in the channel
immediately adjacent to the channel to be dredged, the Contractor shall be
required to dredge the additional shoaling at the contract unit price if
directed by the Contracting Officer.

20.  ENVIRONMENTAL PROTECTION:

20.1 General:  The Contractor shall furnish all labor, materials and
equipment, to perform all work required for the prevention of environmental
pollution during, and as the result of, construction/dredging operations under
this contract except for those measures set forth in the technical Provisions
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of these specifications.  For the purpose of this specification, environmental
pollution is defined as the presence of chemical, physical, or biological
elements or agents which adversely affect human health or welfare; 
unfavorably alter ecological balances of importance to human life;  or affect
other species of importance to man.  The control of environmental pollution
requires consideration of air, water, and land.

20.2 Applicable Regulations:  The Contractor and his subcontractors in
the performance of this contract, shall comply with all applicable Federal,
State, and local laws and regulations concerning environmental pollution
control and abatement in effect on the date of this solicitation, as well as
the specific requirements stated elsewhere in the contract specifications.

20.3 Notification:  The Contracting Officer or his authorized
representative will notify the Contractor of any noncompliance with the
foregoing provisions and the action to be taken.  The Contractor shall, after
receipt of such notice, immediately take corrective action.  If the Contractor
fails or refuses to comply promptly, the Contracting Officer or his authorized
representative may issue an order stopping all or part of the work until
satisfactory corrective action has been taken.  No part of time lost due to
any such stop order shall be made subject of a claim for extension of time or
for excess costs or damages by the Contractor unless it is later determined
that the Contractor was in compliance.

20.4 Subcontractors:  Compliance with the provisions for environmental
protection by subcontractors shall be the responsibility of the Contractor.

20.5 Protection of Water Resources:  The Contractor shall not pollute
streams, lakes or reservoirs with fuels, oils, bitumens, calcium chloride,
acid construction wastes, or other harmful materials.  All work under this
contract shall be performed in such a manner that objectionable conditions
will not be created in streams through or adjacent to the project area.  The
Contractor shall take special positive protective measures to prevent spillage
of potential pollutant materials such as fuel, emulsion materials, chemicals
etc., from storage containers or equipment into public waters.  Such positive
protective measures may include, but not limited to the following:

  (a) A berm enclosure of sufficient capacity to contain such materials.

  (b) Security measures to prevent acts of vandalism which could result
in spillage of such materials (fences, guards, etc.).

  (c) Storage of such materials in an area where the terrain would
preclude leakage into public waters.

  (d) Utilization of secure Government storage areas if the Contracting
Officer indicates such space is available.  No storage past immediate needs (2
days) without the consent of the Contracting Officer or his authorized
representative.

20.6 Burning:  Burning shall be in compliance with Federal, State, and
local laws.  The Contractor shall be responsible for obtaining all required
burning permit approvals.

20.7 Dust Control:  The Contractor shall maintain all work areas free
from dust which would contribute to air pollution.  Approved temporary methods
of stabilization consisting of sprinkling, chemical treatment, light
bituminous treatment or similar methods will be permitted to control dust. 
Sprinkling, where used, must be repeated at such intervals as to keep all
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parts of the disturbed area at least damp at all times.  Dust control shall be
performed as the work proceeds and whenever a dust nuisance or hazard occurs.

20.8 Protection of Land Resources:

20.8.1 General:  It is intended that land resources within the project
boundaries and outside the limits of the permanent work performed under this
contract be preserved in their present condition or be restored to a condition
after completion of construction that will appear to be natural and not
detract from the appearance of the project.  Insofar as possible, the
Contractor shall confine his construction activities to areas defined by the
plans and specifications or to be cleared for other operations.  The following
additional requirements are intended to supplement and clarify the
requirements of the CONTRACT CLAUSES.

20.8.2 Protection of Trees Retained:

  (a) The Contractor shall be responsible for the protection of the
tops, trunks, and roots of all existing trees that are to be retained on the
site.  Protection shall be maintained until all work in the vicinity has been
completed and shall not be removed without the consent of the Contracting
Officer or the authorized representative of the contracting officer.  If the
Contracting Officer or his authorized representative finds that the protective
devices are insufficient, additional protection devices shall be installed.

  (b) Heavy equipment, vehicular traffic, or stockpiling of any
materials shall not be permitted within the drip line of trees to be retained.

  (c) No toxic materials shall be stored within 100 feet from the drip
line of trees to be retained.

  (d) Except for areas shown on the contract drawings to be cleared, the
Contractor shall not deface, injure, or destroy trees or shrubs, nor remove or
cut them without special authority.  Existing nearby trees shall not be used
for anchorage unless specifically authorized by the Contracting Officer or his
authorized representative.  Where such special emergency use is permitted, the
Contractor or his authorized representative shall first adequately protect the
trunk with a sufficient thickness of burlap over which softwood cleats shall
be tied.

  (e) No protective devices, signs, utility boxes or other objects shall
be nailed to trees to be retained on the site.

20.9 Restoration of Landscape Damage:  Any tree or other landscape
feature scarred or damaged by the Contractor's operations shall be restored as
nearly as possible to its original condition at the Contractor's expense.  The
Contracting Officer or his authorized representative will decide what method
of restoration shall be used and whether damaged trees shall be treated and
healed or removed and disposed of.  All scars made on trees, designated on the
plans to remain, and all cuts for the removal of limbs larger than 1 inch in
diameter shall be coated as soon as possible with an approved tree-wound
dressing.  All trimmings or pruning shall be performed in an approved manner
by experienced workmen with saws or pruning shears.  Tree trimming with axes
will not be permitted.  Where tree climbing is necessary, the use of climbing
spurs will not be permitted.  Trees that are to remain, either within or
outside established clearing limits, that are subsequently damaged by the
Contractor and are beyond saving in the opinion of the Contracting Officer or
his authorized representative, shall be immediately removed and replaced with
a nursery-grown tree of the same species. Replacement trees shall measure no
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less than 2 inches in diameter at 6 inches above the ground level.

20.10 Location of Storage and Service Facilities:  The location on
Government property of the Contractor's storage and service facilities,
required temporarily in the performance of the work, shall be upon cleared
portions of the jobsite or areas to be cleared.  The preservation of the
landscape shall be an imperative consideration in the selection of all sites.

20.11 Temporary Excavation and Embankments:  If the Contractor proposes
to construct temporary roads, embankments, or excavations for plant and/or
work areas, he shall submit a plan for approval prior to scheduled start of
such temporary work.

20.12 Waste Disposal:  Disposal of any materials, wastes, effluents,
trash, garbage, oil, grease, chemicals, etc., in areas adjacent to the work
site shall not be permitted.  If waste material is dumped in unauthorized
areas, the Contractor shall remove the material and restore the area to the
condition of the adjacent undisturbed area.  If necessary, contaminated ground
shall be excavated, disposed of as directed by the Contracting Officer,
replaced with suitable fill material, compacted and planted as required to
reestablish vegetation.

20.13 Toilet Facilities:  The Contractor shall provide on-shore toilet
facilities, in accordance with paragraph 02.C, EM 385-1-1, at the dredged
material disposal site.  Dredge plant toilet facilities may not be substituted
for on-shore facility requirements.

20.14 Corrective Action:  The Contractor shall, upon receipt of a notice
in writing of any noncompliance with the foregoing provisions, take immediate
corrective action.  If the Contractor fails or refuses to comply promptly, the
Contracting Officer may issue an order stopping all or part of the work until
satisfactory corrective action has been taken.  No part of the time lost due
to any such stop orders shall be made the subject of a claim for extension of
time or for excess costs of damages by the Contractor unless it was later
determined that the Contractor was in compliance.

20.15 Measurement and Payment:  No separate measurement and payment will
be made for the work performed in Environmental Protection, specified herein,
and all costs in connection therewith shall be considered a subsidiary
obligation of the Contractor and shall be included in the overall cost of the
work.

21.  SUBCONTRACTS:  In accordance with Section 00100, Instructions,
Conditions, and Notices to Bidders, NOTICE OF REQUIREMENT FOR AFFIRMATIVE
ACTION TO ENSURE EQUAL EMPLOYMENT OPPORTUNITY, the Contractor shall, within 10
working days following award of any construction subcontract by the Contractor
or a Subcontractor, deliver to the Contracting Officer or his authorized
representative a completed DD form 1565.

22.  CONTRACTOR'S RESPONSIBILITY:  (ECI, APP.A) The Contractor shall be
responsible that his employees strictly comply with all Federal, State, and
municipal laws that may apply to operations under the contract;  and it is
understood and agreed that the Contractor assumes full responsibility for the
safety of his employees, plant, and materials, and for any damage or injury
done by or to them from any source or cause, except damage caused to the plant
or equipment by acts of the Government, its officers, agents or employees, in
which event such damages will be the responsibility of the Government in
accordance with applicable Federal laws.  For the purpose of this clause, the
terms "officers, agents or employees" of the Government shall not include
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persons who are employed by the Contractor and whose services have been
furnished to the Government pursuant to this or any other contract.  (See also
FAR 52.236-7 and FAR 52.236-13)

22.1 Responsibility For Contractor Plant and Government Property:  The
Government will not be responsible for the dredge and attendant plant, any
Government property aboard the dredge and attendant plant, or any accidental
damage thereto during the period of the contract.  The Contractor shall
release the Government and its officers and agents from all responsibility for
damages to dock facilities, submerged and aerial crossings, bridges, moored
vessels, or other damages ordinarily covered by fire and marine insurance.
(See also FAR 52.236-9)

22.2 Warranty:  The Contractor warrants to the Government the  quiet and
peaceable use of the aforesaid property, and in case of any disturbance, by
suit or otherwise, will defend the same free of charge to the Government in or
before the proper State or United States courts.

22.3 Delays:  If the Contractor refuses or fails to make delivery of the
property within the time specified or any extension thereof, as provided in
specifications, or to maintain the property in serviceable condition and
diligently and competently to conduct the specified operations, the Government
may, by written notice terminate the right of the Contractor to proceed with
delivery or with further performance under the contract or such parts or parts
thereof affected by the contract or otherwise and the Contractor shall be
liable to the Government for any excess cost occasioned thereby.

22.4 Disclaimer:  The Contractor shall hold and save harmless the United
states, its officers and employees, from all claims that may arise resulting
from the Contractor's negligence in connection with the work to be performed
under the contract, or from noncompliance by the Contractor with the
provisions of the contract, contract drawings, and specifications and/or the
instructions of the Contracting Officer or his authorized representative. (See
also FAR 52.236-10)

End of Section
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SECTION 2 - TECHNICAL PROVISIONS

1.  WORK COVERED BY CONTRACT PRICE:

1.1  Payment Item No. 0001:  All costs connected with the mobilization
and demobilization of the Contractor's dredging plant and equipment furnished
for Occoquan River, Fairfax and Prince William Counties, Virginia as defined
below shall be included in the contract lump-sum price for Item No. 0001 as
listed in the Unit Price Schedule.

1.1.1  Mobilization shall include all costs for operations accomplished
prior to commencement of actual dredging operations, i.e. transfer of dredge,
attendant plant, and equipment to site; disposal area preparation required;
and any other work that is necessary in advance of the actual dredging
operations.

1.1.2  Demobilization shall include general preparation for transfer of
plant to its home base, disposal area cleanup, and transfer of plant to its
home base.

1.2  Payment Item No. 0002:  The contract price per cubic yard for
dredging shall include the costs of removal, transportation and disposal of
all material as specified herein or as indicated on the contract drawings
exclusive of mobilization and demobilization costs as defined in paragraphs
1.1, 1.1.1, and 1.1.2.  Payment shall be made in accordance with Item No. 0002
"New Work – Occoquan River" of the Unit Price Schedule which shall be full
compensation for the work performed.

2.  ORDER OF WORK:  The order of dredging shall commence at station
12+700 and proceed to station 15+200 and then commence at station 16+900 and
proceed to station 19+900, unless otherwise approved by the Contracting
Officer’s Representative.

  (a) The dredging consists of furnishing, delivering, and operating one
mechanical dredge with attendant plant and the necessary barge(s) capable of
performing new work dredging in Occoquan River, Fairfax and Prince William
Counties, Virginia.  The disposal consists of furnishing, delivering and
operating trucks to deliver the dredged material from the barge(s) at the off-
load site to the Prince William County Landfill. The material must be
stockpiled in the designated placement site.  The use of heavy equipment is
necessary for the Contractor to push and handle the dredged material within
the designated placement site, in order to make room for the remainder of the
sediment.

  (b) The Contractor shall deliver the dredge and attendant plant ready
for operation at the project site within 10 calendar days prior to the
initiation of dredging.  Upon arrival of the dredge and all attendant plant at
the project site in Occoquan River, Fairfax and Prince William Counties,
Virginia, the Contracting Officer's appointed inspector(s) will inspect the
plant to determine whether any deficiencies have occurred subsequent to the
time the plant was brought into compliance pursuant to the preaward
inspection.  The Contractor will be notified of acceptance or rejection of the
plant within 24 hours after delivery.

  (c) Upon Contractor notification and at least 24 hours prior to the
commencement of dredging operations the Contractor and Government inspector(s)
shall conduct a joint inspection of the completed disposal area operations. 
No dredging will be permitted to begin until all deficiencies identified by
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the Government inspector(s) have been satisfactorily corrected by the
Contractor.

  (d) No dredging shall be permitted unless the Contractor appointed
quality control person is present at the disposal area while disposal 
operations are in progress.

  (e) The dredged material shall be deposited in the disposal area
designated on the contract drawings.

3.  PLANT:  Plant and equipment employed on the work shall be in
satisfactory operating condition and capable of safely and efficiently
performing the work under exposed environmental conditions and as set forth in
the specification and shall be subject to inspection by the Contracting
Officer at all times.  Pipeline for hydraulic machines shall be kept in good
conditions at all times, any leaks or breaks along their length shall be
promptly and properly repaired.  No reduction in the capacity of the plant
employed on the work shall be made except by written permission of the
Contracting Officer.  The measure of the "Capacity of Plant" shall be its
actual performance on the work to which these specifications apply.  All
floating pipelines used as accessways shall be equipped with walkways and
guardrail conforming to paragraph 19.B.05 of Corps of Engineers Manual EM
385-1-1.

4.  CHARACTER OF MATERIALS:  The contract consists of new work material.  It
is believed that the material to be removed will consist principally of silt,
clay, sand, mud, shell, gravel, debris, trash and combinations thereof.   
Sediment testing has been done in the vicinity of the new work dredging.  The
locations of the samples are shown on the contract plans.  The gradation
curves and a sample location map are located at the end of these
specifications.  Minor variations in the subsurface materials are to be
expected and, if encountered, will not be considered as being materially
different within the purview of the Contract Clause DIFFERING SITE CONDITIONS.
Bidders are expected to examine the site of the work, and decide for
themselves the character of the materials. 

5.  DISPOSAL OF EXCAVATED MATERIAL:

5.1  The Contractor shall use the designated Government-furnished upland
placement area.  Within 7 days after receipt of Notice to Proceed, the
Contractor shall furnish his plan for the dredging and disposal operations to
the Contracting Officer for review and approval.  This plan shall include a
description of all proposed dredging, transporting, and rehandling equipment
to be utilized in performance of the contract work.  Dredging will not be
permitted to commence until this plan is approved by the Contracting Officer
or his authorized representative.

5.2  The Contractor must confine the retention berms and dredged
material within the designated contract disposal site area.  All berms needed
for confining the dredged material, shall be provided and maintained by the
Contractor, and the cost thereof included in the contract price.

5.3 Stockpiling Dredged Material:  The Contractor shall construct berms,
of necessary size, to contain the dredged material within the designated
placement site.  The material shall be handled to make room for the remainder
of the dredged material to be placed at the disposal site.  The Contractor
shall direct the flow of any effluent from the dredged material, in accordance
with instructions from the Contracting Officer and the Prince William County
Landfill Officials.  The effluent shall not be discharged to any wetland
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areas. 

5.4  Misplaced Excavated Material:  Any material that is deposited
elsewhere than in places designated or approved by the Contracting Officer or
his authorized representative will not be paid for and the Contractor may be
required to remove such misplaced material and deposit it where directed at
his expense.  Misplaced excavated material may constitute a violation of
applicable Federal, State, and Local statutes and the Contractor shall be
liable for any civil and/or criminal penalties imposed by these statutes.

6.  GOVERNMENT-FURNISHED PLACEMENT AREA:

6.1  The material excavated shall be transported, deposited, and
retained in the Contractor constructed dredged material placement site
designated as “Placement Site” on the contract drawings.

6.2 The material must be placed within the designated area of the Prince
William County Landfill.

6.3 Disposal of Debris:  The Contractor shall be responsible for
disposing of any debris encountered. 

6.4  Restoration of Landscape Damage.  Any tree, grassed area or other
landscape scarred or damaged by the Contractor's equipment shall be restored
as nearly as possible to its original condition at the Contractor's expense. 
The Contracting Officer shall determine the methods of restoration to be used.

6.5 Bucket Dredging:  Material excavated by bucket (bucket, drag line or
dipper) dredges shall be placed in scows, without overflow, and transported to
an approved off-load site.  All scows shall be kept in good condition and the
coamings kept in good repair.  A minimum of 1 foot of freeboard between the
top of the water/slurry material and the lowest opening in the coamings on the
scow is required.  The overflow of water/slurry material from the scows is
prohibited.  Failure to repair leaks or to change methods of operation which
are resulting in overflow or spillage will result in suspension of dredging
operations and require prompt repair or change of operation to prevent
overflow or spillage as a prerequisite to the resumption of dredging. 

7.  Omitted

 8.  Omitted

9.  NONCOMPLIANCE:  The Contracting Officer or his authorized
representative will notify the Contractor in writing of any noncompliance with
the foregoing provisions.  Such notice, when delivered to the Contractor or
his authorized representative at the site of the work, shall be deemed
sufficient for the purpose.  Within 24 hours after the receipt of such notice,
the Contractor shall mail, or personally deliver to the Contracting Officer or
his authorized representative, a complete proposal of the prompt correction of
the noncompliance.  The Contracting Officer or his authorized representative
will review the proposal and return it to the Contractor approved, subject to
such changes or conditions as he finds necessary to assure correction of
noncompliance.  Immediately upon receipt of such approval, the Contractor
shall begin the corrective work and shall carry it to completion.  If the
Contractor fails or refuses to submit his proposal or to proceed with the
corrective work, the Contracting Officer or his authorized representative may
suspend all or any part of the work until satisfactory corrective action has
been taken.  No part of the time lost due to any such suspension shall
be made the subject of a claim for extension of time nor for excess costs or
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damages by the Contractor.  If he so elects, the Contracting Officer or his
authorized representative may cause the corrective work to be accomplished by
others, in which event the cost thereof shall be chargeable against any monies
otherwise due the Contractor from the Government.

10.  INSPECTION AND TESTING:

10.l Inspection:  The work will be conducted under the general direction
of the District Engineer and will be subject to inspection by his appointed
inspector(s) to insure strict compliance with the specifications.  The
Government inspector(s) will direct the maintenance of the gages, ranges,
location marks, and limit marks in proper order.  Portable lighting shall be
provided upon request of the Government inspector(s) for more detailed
inspection of potential trouble areas.

10.1.1  The Government inspector(s) will direct suspension of operations
at any unit of work where the Contractor upon request does not correct a
safety hazard which is so grave as to endanger life, limb, or property or
cause serious damage to the work.  This includes but is not limited to a
failure on the part of the Contractor (1) to have a full-time quality control
person present and fully alert and awake on the disposal area at all times
pumping operations are in progress or (2) provide and maintain the required
marine band radio for use by Government inspector(s) at all times while
pumping operations are in progress and/or (3) provide and maintain the
approved lighting on the disposal area for safe night operations are all basis
for Government inspector direct suspension of work.

11.  OVERDEPTH AND SIDE SLOPES:

11.1 Overdepth:  To cover inaccuracies of the dredging process, material
actually removed from within the specific areas to be dredged to a depth of
not more than 1-foot below the required depth will be estimated and paid for
at the contract price.

11.2 Side slopes:  Material actually removed, within limits approved by
the Contracting Officer, to provide for final side slopes not flatter than 1
vertical on 3 horizontal, but not in excess of the amount originally lying
above this limiting side slope will be estimated and paid for, whether dredged
in original position or by dredging space below the pay slope plane at the
bottom of the slope for upslope material capable of falling into the cut.  In
computing the limiting amount of sideslope dredging, an over-depth of 1-foot
measured vertically will be used.

11.3 Excessive dredging:  Material taken from beyond the limits as
extended in the provisions of paragraphs 11.1 and 11.2 above will be deducted
from the total amount dredged as excessive overdepth dredging, or excessive
sideslope dredging for which payment will not be made.  Nothing herein shall
be construed to prevent payment for the removal of shoals performed in
accordance with the applicable provisions of the Special Clauses FINAL
EXAMINATION AND ACCEPTANCE or SHOALING.

12.  MEASUREMENT AND PAYMENT:

12.1 Mobilization and Demobilization:  Mobilization and demobilization
shall include all costs in connection with but not limited to:  obtaining any
necessary permits and approvals for the work specified in accordance with the
Contract Clause PERMITS AND RESPONSIBILITIES; full reimbursement for the
premiums actually paid for performance and payment bonds, moving the
Contractor's dredging plant and equipment to the site; maintenance of the
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placement area, and the removal of all dredging plant, and other equipment
from the site upon completion of the work.  Payment shall be made in
accordance with Item No. 0001, "Mobilization and Demobilization" of the Unit
Price Schedule which shall be full compensation for the work performed.

12.2 Dredging:  The total amount of material removed and to be paid for
under the contract, will be measured by the cubic yard in place by computing
the volume between the bottom surface shown by soundings of the last survey
made before dredging and the bottom surface shown by the soundings of a survey
made as soon as practicable after the entire work specified has been completed
and included within the limits of the overdepth and side slopes described in
the Technical Provision paragraph OVERDEPTH AND SIDE SLOPES less any
deductions that may be required for misplaced material described in the
Technical Provision paragraph MISPLACED MATERIAL.  Payment shall be made in
accordance with Item No. 0002, "New Work - Occoquan River" of the Unit Price
Schedule which will be full compensation for the work performed, including
removal of debris and obstructions.  This will also include all work
associated with the transport and stockpiling of the dredged material.

12.3 The maps and/or drawings already prepared are believed to represent
accurately conditions existing on the date shown on the contract drawing(s). 
Determination of quantities removed and the deductions made therefrom to
determine quantities by place measurement to be paid in the area specified,
after having once been made, will not be reopened except on evidence of
collusion, fraud, or obvious error.

12.4 Monthly partial payments will be based on approximate quantities
determined by soundings or sweepings taken behind the dredge and/or
approximate quantities reported in the Daily Reports of Operations.

12.5 Should the Contractor in conjunction with work under this contract
perform dredging for third parties adjacent to the specified area to be
dredged, payment will be made by the Government only for material removed from
the contract area within a vertical plane at the contract unit lines at the
location work is performed for such third parties.

13.  WORK IN THE VICINITY OF STRUCTURES AND UTILITY CROSSINGS:

13.1 The Contractor shall exercise caution when working in the vicinity
of structures and utility crossings or adjacent to the channel or disposal
areas.  Repair of any damage resulting from excessive or improper excavation
in the bottom or side slopes of the channel shall be the responsibility of the
Contractor.  Where dredging to the required elevation might endanger any
structure, the Contracting Officer or his authorized representative may reduce
the required excavation in the vicinity of such structure.

13.2 The Contractor shall provide at least project channel dimensions
over all utility crossings.  The Contractor shall submit for approval by the
Contracting Officer or his authorized representative a detailed plan of
operation at each pipeline or utility crossing where construction surveys
indicated project channel does not exist.  The plan shall contain emergency
measures to be taken in the event of an accident.  The Contractor shall notify
the owners of pipelines or utilities at least three calendar days prior to
operating within 150 feet of a pipeline or utility.  The Government will not
be responsible for any damage to structure or utilities due to the
Contractor's deviation from the approved plan.

13.3 Any unidentified pipelines or structures which may be found within
the limits of work shall not be disturbed nor shall dredging or the disposal
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of dredged material be performed at these locations unless, and until,
approved by the Contracting Officer.

14.  GENERAL INFORMATION: 

14.1 Off-loading facilities:  The Virginia Concrete facility is the
location of the off-loading of the dredged material from the barge(s) to the
trucks for transport to the Prince William County landfill for disposal.  This
site is shown on the contract drawings. 

14.2 The dredged material must be off-loaded from the barge(s) directly
into trucks for transport to the disposal site, located at the Prince William
County Landfill. The contractor shall use any of the approved haul routes
listed below:

   
Approved Haul Routes Approximate

Distance (Mi.)

Old Bridge Road (Route 641), Minnieville Road (Route
640), Dumfries Road (Route 234) 11
Old Bridge Road (Route 641), Prince William Parkway
(Route 3000), Hoadly Road (Route 642), Dumfries Road
(Route 234)

13

Route 1, Dumfries Road (Route 234) 15
Route I-95, Dumfries Road (Route 234). 16

The haul distances listed in the table are approximations.  The contractor
shall make his/her own determination of the actual distance between the off-
loading site and the disposal site from the site plan in the contract
drawings.

14.3 The trucks to be used for the transport of the dredged material to
the Prince William County Landfill must be water-tight, to prevent the leakage
of the dredged material onto public roadways.

14.4 The Contractor shall provide measures, if necessary, to prevent mud
from tracking onto public roadways.  If mud is tracked onto public streets,
the Contractor is responsible to have the streets cleaned.   

14.5 PRINCE WILLIAM COUNTY LANDFILL REQUIREMENTS:

  (a) Work Hours:  Unless previously agreed to in writing by the
Contracting Officer and the Prince William County Landfill Officials, the
landfill hours of operation  shall be between 7:30 A.M. and 6:30 P.M., Monday
through Friday.  The point of contact for the Prince William County Landfill
is Tom Smith at (703)792-6252.

  (b) Access to the Prince William County Landfill will be limited by
weather conditions and will be "Fair Weather" road only.

  (c) Should circumstances require the use of the landfill during foul
weather, the Contractor shall be responsible for all costs needed to make the
road "all weather".

  (d) Contractors shall  not  track mud onto the public roadways.  A
truck wash facility exists at the landfill to remove mud from the trucks prior
to entering back onto the public roadway.  If the wash facility is 
inoperative or inadequate for any reason, it shall be the responsibility of
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the Contractor to furnish a wash truck to clean the paved roads muddied by
their operation.

  (e) The Contractor shall provide the appropriate heavy equipment (i.e.
bulldozer, loader, etc.) and operator at the landfill at all times when the
dredged material is being placed. This equipment shall be used to continuously
spread the dredged material over the specified placement site.

  (f) All trucks hauling material shall be weighed at the landfill weigh
station.  The Contractor shall be responsible for retaining the weigh
tickets/haul slips and provide them to the Government Inspector. 

  (g) After disposal, the Contractor shall not be permitted to transport
the dredged material from the landfill. 

  (h)  All debris that is contained in the dredged material, must be
removed during the stockpiling process and disposed of at the proper
location(s) within the Prince William County Landfill, at no additional cost
to the Government.  Wood waste such as tree stumps can be disposed of at the
area designated for clearing debris and yard waste.  Any old pilings that are
removed from the channel, which are treated or creosoted, must be disposed of
at the area designated for construction debris.  The Contractor should check
with the Landfill officials for the proper disposal location for any other
debris that is removed from the dredged material sediment.

  (i)  The Contractor may need to provide gravel necessary to maintain
the roadway between the main access road of the Landfill and the specific
disposal site area.  This may be necessary during inclement weather to ensure
traction for the trucks and other heavy equipment. There will not be any
additional cost to the Government for this work.

15.  QUALITY CONTROL:

15.1 The Contractor shall establish a Quality Control system to assure
compliance with contract requirements and shall maintain records of his
quality control for all construction and dredging operations as required in
the QUALITY CONTROL paragraphs in the Special Clauses.

End of Section



DAILY QUALITY CONTROL REPORT

Contract No.:      Date:    Rpt. No.:

Project Title & Location:

Weather: Clear           P. Cloudy           Cloudy           Rainfall           in (            % of workday)

Temperature during workday: High            degrees           F.  Low            degrees F.

1.  WORK PERFORMED BY CONTRACTORS/SUBCONTRACTOR(S)

No. of
Workers Crafts Hrs Description of Work

2. OPERATING EQUIPMENT DATA (Not hand tools)

Equipment Date of arrival/
departure

Owned or
Rented

Hours
Used

Hours
Idle

Hours of
Rep./Main

3.  WORK PERFORMED TODAY:  (Indicate location and description of work
    performed by prime and/or subcontractors).



Rpt. No.

4.  QUALITY CONTROL INSPECTIONS & RESULTS  (Includes a description of
prepatory, initial, and/or follow-up inspections or meetings; check of
subcontractors work and materials delivered to site compared to
submittals and/or specifications; comments on proper storage of
materials; included comments on corrective actions to be taken):

5.  QUALITY CONTROL TESTING AND RESULTS  (Comment on tests and attach test
    reports):

6.  DAILY SAFETY INSPECTIONS  (Include comments on new hazards to be added to
    Hazard Analysis and corrective action of any safety issues):

7.  REMARKS  (Include conversations with or instructions from the Government
    representatives; delays of any kind that are impacting the job; conflicts
    in the contract documents; comments on change orders; environmental
    considerations; etc.):

8.  CONTRACTOR’S VERIFICATION: I certify that to the best of my knowledge
    the above report is complete and correct.  All material, equipment used,
    and work performed during this reporting period is in compliance with
    the contract plans and specifications except as noted above.

Contractor Quality Control Officer
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